	Throughout this week changes were made to the high level technical design, Gantt chart, network diagram, and the hardware/software specification sheet.  The Gantt chart has been changed to include a longer, more achievable timeline and also includes the costs associated with the project.  The hardware/software specifications have been updated to include further hardware components as well as specific costs.  The high level technical design has been updated to include more specificity including cost and size.  The network diagram has been reworked to include more detail and added hardware.
[bookmark: _GoBack]	We worked well as a team to help each other with updating the different parts of the proposal.  We discussed the Gantt chart, hardware/software components and overall design of the network.  The team worked well together this week to accomplish our goals.  
